Division of Air Quality
Department of Environmental Quality

State of Utah

195 North 1950 West
Salt Lake City, UT 84116

PAYABLE TO: Weber State University
3770 South Skyline Drive Department 2601

TAX ID:

CHARGE TO:

Ogden, UT 84408

Request For Payment form
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2VWWSU
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DESCRIPTION |

TOTAL

4/8/2021

Payment to Weber State University (WSU) for reimbursement of the purchase
and installation of four dual port level 2 Electric Vehicle Supply Equipment
(EVSE) units ($76,912) . This payment comes from Contract 200278 for
Weber State University through the VW Settlement funds.

Total invoiced costs $106,941: The invoices came in at $106,941 however
$22,981 for Change Order No 1 and $3,000 of the other costs are not
eligible costs because they are to accommodate future EVSEs and VW
Funds cannot pay for these costs (Total ineligible costs are $25,981).

Therefore, the total eligible costs from the final invoice are $80,960. Under

the amended contract (Signed on April 5, 2021) WSU will cover a
minimum of 5% of the eligible costs with VW paying up to 95% of those

costs. Therefore, VW funds will reimburse WSU $76,912 and WSU will be
responsible for $4,048 of the eligible costs for EVSE units and installation.

$76,912.00

$76,912.00

Reviewed and Ap% Date:

Mat Carlile

And rea RidH;‘éCarlile (Apr8,2021 14:35 MDT)

Andrea Riddle (Apr 12,2021 09:29 MDT)

7512



https://utahgov.na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAIDz4Wms4O5MonhcvA1yKrxUBmPPvFF4u
https://utahgov.na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAIDz4Wms4O5MonhcvA1yKrxUBmPPvFF4u

Awardee Name: Weber State University

Award Amount (verify that the requested amount does not exceed this amount): $143,693.90

Project Summary
+»* Proposed number of EVSEs (type and quantity of each) Four Dual Port Level 2
%+ Actual number of EVSEs (type and quantity of each) Four Dual Port Level 2
+* Proposed address of EVSE location(s): Main Campus,3848 Harrison Blvd. Ogden, UT (Hurst Center
for Lifelong Learning, Swenson Gym, and Campus Services Building) and Dee Event Center, 4400
Harrison Blvd Ogden, UT.
%+ Actual address of EVSE location(s): Main Campus,3848 Harrison Blvd. Ogden, UT (Hurst Center for
Lifelong Learning, Swenson Gym, and Campus Services Building) and Dee Event Center, 4400
Harrison Blvd Ogden, UT.
++ Bid amount: The original bid for the project came in at $205,207 and WSU indicated that it would
cover approximately 30% of that ($61,583.10, see Letter of Support Dated November 29, 2018) and
VW funds the rest up to $143,693.90 for EVSE units, installation, warranty, and cloud services.
WSU later solicited bids through the public bid process. The lowest bid was submitted by The
Electric Highway Company for the installation of eight single-port Level 2 Bosch EL-51254-A units.
Unfortunately, after several months of trying to source the Bosch units, The Electric Highway
Company informed WSU that the unit was no longer being made and that they could not find eight
units still available to complete the project as bid.

Therefore, on February 14, 2020, Richard Badger, with WSU's Purchasing Department, determined
that the bid (Q117593842-2019) had expired and he canceled it (see attached email notification
from Richard). On February 21, 2020, WSU contacted the EV charging station installation vendors on
state contracts and asked them to provide updated quotes for the job. Three vendors responded
and provided quotes (see Email Jennifer Bodine March 5, 2020 attached). One vendor, National Car
Charging, stated that their previously provided quote was still accurate and could be considered up-
to-date.

The lowest quote again was provided by The Electric Highway Company. The Electric Highway
Company is proposing to install four dual-port Innogy EVSE Units instead of the proposed eight
single-port Bosch units. The Electric Highway bid was for $83,960 with WSU to pay 30% and VW to
pay 70%. However, there was an amendment to the agreement that modified the cost-share for
WSU to 5% and VW paying up to 95% of eligible costs.

¢ Invoice amount: Total invoiced costs $106,941: The invoices came in at $106,941 however
$22,981 for Change Order No 1 and $3,000 of the other costs are not eligible costs because they are
to accommodate future EVSEs and VW Funds cannot pay for these costs (Total ineligible costs are
$25,981). Therefore, the total eligible costs from the final invoice are $80,960. Under the amended
contract (Signed on April 5, 2021) WSU will cover a minimum of 5% of the eligible costs with VW
paying up to 95% of those costs. Therefore, VW funds will reimburse WSU $76,912 and WSU will be
responsible for $4,048 of the eligible costs for EVSE units and installation.
. The Electric Highway= $106,941 (see Invoice 021221-REV)

o Campus Services $18,760

o Hurst Center $20,405

o Reed K Swenson $16,870

o Dee Event Center $27,925



o $3,000 was for future costs and not eligible for reimbursement (see email
September 12, 2019)
o Charge Order (Not eligible for reimbursement) $22,981

Checklist of required documents (Provide a description of any modifications from the original, proposed
project).
v’ Assite map showing the location of the EVSE funded by this funding assistance;
v’ Installation start date of the EVSE project: August 17, 2020 (see email from WSU on February 23,
2021);
v The date the EVSE was placed into Service; December 15, 2020 (See email from WSU on February
18, 2021);
v’ A photo of the EVSE funded by this funding assistance and placed into service;
v The estimated hours per day and days per year the EVSE funded by this funding assistance will be
used: Units will be available 7 days per week, 365 days per year. WSU estimates that they used
about 10 hours per day and about 240 days per year. The one exception is the Dee Events Center
units, which will be used more frequently due to weekend and evening events. Also, the Dee Events
Center will serve as an intermodal hub for our new Bus Rapid Transit system that is breaking ground
in April 2021 (See email from WSU on February 18, 2021);
v Afinal purchase invoice for each EVSE, installation, maintenance, and other itemized actual costs
from the Funding Assistance Application. The invoice shall include:
a. theinvoice date;
b. theitemized purchase cost for each item or service listed in the competitive bid; and
c. theapplicant as the purchaser;
v' If costs are higher than the original bid, are the increased costs reasonable? The only increase
was from the change order. VW funds will not be used to pay for these costs.
v If items purchased are different from competitive bid did the entity document that they meet
procurement rules for changed items (see Terms and Conditions section Il B.); and
v’ Proof of payment.
v Did the applicant use the State Cooperative Agreement? Yes
o If yes, did the invoice include shipping? No
o If yes Were the shipping and EVSE cost below State Contract list price (See price
breakdown)? N/A

Reviewed by

- mC
Mat Carlile

Jeff Robb r

BC
Becky Closesc

Andrea RiddleAr
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v THE ELECTRIC HWY CO

63 E 11400 S suite#196 \Y/
WEBER STATE Sandy, Utah 84070
UNIVERSITY Phone: 358-881-7610

Electrical Lic no. UT- 9229266-5501 Classification: B100, E200

Invoice 021221-REV

To: Project:

Weber State University EV
Weber State University Chargers
3848 Harrison Blvd Utah Purchasing Contract AR2839 3848 Harrison Blvd
Ogden, UT 84408 Ogden, UT 84408

Campus Service Building

Install (2) 1-1/4 Conduits from existing panel in main panel room through

basement on out to exterior wall. Install 1 Large nema 3R junction box

on exterior wall for connections of interior pipes and underground pipes $2,190.00
Install (3) 1 inch conduits 1 for EV location as discussed with customer

for this location.

Electrical Materials - New 1-1/4 Emt, 1" Rigid, 1" poly line, Straps, Connectors, couplings, 20X20

Electrical Service- New
Conduit

Conduit Nema 3r Junction box $925.00
Core drilling Core.drllll holg through concrete or brick for chase from interior to $300.00
exterior junction box
. Cut a small portion of asphalt in parking below exterior junction box and
General Demolition at first EV charging location. Remove and haul away debris. $540.00
Horizontal directional drilling from 1st EV charger location to below
Horizontal Boring & exterior junction box Horizontal directional drilling from 1st EV charger $2.200.00
Trenching location to 2nd and 3rd future EV charger locations. Install conduits B
through bore holes
Concrete Pad & Patch Compact dirt and pour concrete pgd for 1st EV charggr. I?atch in with $750.00
asphalt or concrete around conduits that access exterior junction box
EV Charger Installation & Install 4" stainless channel into concrete as stand for EV charger Install $1.450.00
Protection 2 bollards around EV Install EV charger to stainless channel e
General Materials Concrete, bollards, Stainless channel $750.00
Install wire through conduits from EV charger to Junction box. Install
wire from junction box to panel Install 2 30-amp 2 pole breakers in
Electrical service - Wiring existing panel Make all connections to wiring and to charger. Label and
. ) ) . $1,100.00
and Connections mark future conduits for future use. Make any connections in boxes as
needed and label Junction boxes. Test EV charger and take load and
voltage readings.
Copper wet rated wiring for EV charger currently being
Electrical Materials installed. Quoting #8 wire for the each charger with a 3 $1,300.00
wire system.
Equipment Fees Dehvery, haul off a.nd daily usage fees for equipment needed on project. $950.00
Including dump trailer, Vac trailer
Striping EV Paint/Striping $710.00
EV Charger Level 2 BTC Power Innogy EVPSC Non-Network Dual Pedestal EVSE $4,495.00
Admin Admin $550.00
Personnel Personnel / Equipment transportation $550.00
Total $18,760.00
Equipment & Commissioning Payment 12/3/2020 Check 00439054 $ (4,734.00)
$14,026.00
Check number 00451608 Paid on 9/03/2020 $ (13,195.00)

Balance $831.00



Hurst Center

Install (2) 1-1/4 Conduits from existing panel in main panel room through

basement on out to exterior wall and through exterior stairwell. Continue

conduit through concrete and into mechanical area around chiller on
Electrical Service- New exterior wall to junction box.

Conduit Install 1 Large nema 3R junction box on exterior wall for connections of R
interior pipes and underground pipes
Install (3) 1 inch conduits 1 for each EV location as discussed with
customer for this location.
Electrical Materials - New 1-1/4 Emt, 1" Rigid, 1" poly line, Straps, Connectors, couplings, 20X20
. . $1,300.00
Conduit Nema 3r Junction box
Core drilling Core_drl!l holg through concrete or brick for.chas.e from interior to $600.00
exterior junction box and through concrete in stair well.
General Demolition Cut a small portion of asphalt at first EV charging location $750.00
Trenching from 1st EV charger location to Planter area above new
Horizontal Boring & exterior junction box Trenching from 1st EV charger location to 2nd and $1.200.00
Trenching 3rd future EV charger locations. Install conduits and in ground junction S
boxes for future conduits.
Concrete Pad & Patch Compact dirt and pour concrete pgd for 1st EV charggr. I?atch in with $1,100.00
asphalt or concrete around conduits that access exterior junction box
. Install 4" stainless channel into concrete as stand for EV charger
ﬁ:’oit‘::f:’ Installation & |, \ 21l 2 bollards around EV $1,450.00
Install EV charger to stainless channel
General Materials Concrete, bollards, Stainless channel $750.00
Install wire through conduits from EV charger to Junction box.
Install wire from junction box to panel
Install (2) 30 amp 2 pole breakers in existing panel
Electrical service - Wiring Make all connections to wiring and to charger. $1.550.00
and Connections Label and mark future conduits for future use. T
Make any connections in boxes as needed and label Junction boxes.
Test EV charger and take load and voltage readings
. . Copper wet rated wiring for EV charger currently being installed.
Electrical Materials Quoting #8 wire for the each charger with a 3 wire system for each $1,450.00
Equipment Fees Dehvery, haul off a.nd daily usage fees for equipment needed on project. $950.00
Including dump trailer, Vac trailer
Striping EV Paint/Striping $800.00
EV Charger Level 2 BTC Power Innogy EVPSC Non-Network Dual Pedestal EVSE $4,495.00
Admin Admin $550.00
Personnel Personnel / Equipment transportation $550.00
Total $20,405.00
Equipment & Commissioning Payment 12/3/2020 Check 00439054 $ (4,734.00)

Balance $15,671.00



Reed K Swenson

Install (2) 1-1/4 Conduits from existing panel in panel room of gym

through drop ceiling out to exterior wall.

Install 1 Large nema 3R junction box on exterior wall for connections of
Electrical Service- New interior pipes and underground pipes

Conduit $2,190.00
Make connection from exterior box to previously ran 2 inch PVC conduit
Install (3) 1 inch conduits from existing in ground box 1 for each EV
location as discussed with customer for this location.
Electrical Materials - New 2" rigid, 2" PVC, 1 1/4 Emt, 1" Rigid, 1" poly line, Straps, Connectors, $925.00
Conduit couplings, 20X20 Nema 3r Junction box ’
Core drilling Core_drl!l holg through concrete or brick for chase from interior to $300.00
exterior junction box.
General Demolition Remove some landscaping to prep site for concrete pad $350.00
Horizontal Boring & Trenching from existing in ground junction box to 1st EV charger $650.00
Trenching location then to 2nd and 3rd future EV charger locations. ’
Concrete Pad & Landscape Compgct dl.rt and pour concrete pad er 1st EV charger. $680.00
Install junction boxes for future conduits for future chargers
. Install 4" stainless channel into concrete as stand for EV charger
5:’0221‘:;’3:" Installation & Install 2 bollards around EV $1,450.00
Install EV charger to stainless channel
General Materials Concrete, bollards, Stainless channel $750.00
Install wire through conduits from EV charger to Junction box.
Install wire from junction box to panel
Install (2) 30 amp 2 pole breakers in existing panel
Electrical service - Wiring Make all connections to wiring and to charger. $950.00
and Connections Label and mark future conduits for future use. ’
Make any connections in boxes as needed and label Junction boxes.
Test EV charger and take load and voltage readings
. . Copper wet rated wiring for EV charger currently being installed.
Electrical Materials Quoting #8 wire for the each charger with a 3 wire system for each $1,260.00
Equipment Fess Dellve_ry, haul off a_nd daily usage fees for equipment needed on project. $950.00
Including dump trailer, Vac trailer
EV Charger Level 2 BTC Power Innogy EVPSC Non-Network Dual Pedestal EVSE $4,495.00
Striping EV Paint/Striping $800.00
Admin $550.00
Personnel / Equipment transportation $550.00
Total $16,870.00
Equipment & Commissioning Payment 12/3/2020 Check 00439054 $ (4,734.00)

Balance $12,136.00



Electrical Service- New
Conduit

Electrical Materials - New
Conduit
Core drilling

General Demolition

Horizontal Boring &
Trenching

Concrete Pad & Landscape

EV Charger Installation &
Protection

General Materials

Electrical service - Wiring
and Connections

Electrical Materials

Equipment Fees

EV Charger

Striping
Admin
Personnel

Install (2) 1-1/4 Conduits from existing panel in main panel room through

basement on out to exterior wall of tunnel.

Install 1 Large nema 3R junction box on exterior wall for connections of

interior pipes and underground pipes

Install (3) 1 inch conduits 1 for each EV location as discussed with

customer.

1-1/4 Emt, 1" Rigid, 1" poly line, Straps, Connectors, couplings, 20X20

Nema 3r Junction box

Core drill hole through concrete or brick for chase from interior to exterio
Cut a small portion of asphalt in parking at first EV charging location.

Remove and haul away debris.

Horizontal directional drilling from Exterior junction box to in ground
Carson box From Carson box to 1st EV charger location from Carson

box to 2nd and 3rd future EV charger
locations. Install conduits through bore holes

Compact dirt and pour concrete pad for 1st EV charger.

Fix limited landscape around Carson box and future conduit boxes

Install 4" stainless channel into concrete as stand for EV charger

Install 2 bollards around EV

Install EV charger to stainless channel
Concrete, bollards, Stainless channel

Install wire through conduits from EV charger to Junction box.

Install wire from junction box to panel

Install (2) 30 amp 2 pole breakers in existing panel
Make all connections to wiring and to charger.
Label and mark future conduits for future use.

Make any connections in boxes as needed and label Junction boxes.

Test EV charger and take load and voltage readings

Copper wet rated wiring for EV charger currently being installed.
Quoting #6 wire for the each charger with a 3 wire system for each

Delivery, haul off and daily usage fees for equipment needed on project.

Including dump trailer, Vac trailer

Level 2 BTC Power Innogy EVPSC Non-Network Dual Pedestal EVSE

EV Paint/Striping
Admin

Personnel / Equipment transportation

Total

Equipment & Commissioning Payment 12/3/2020 Check 00439054

Check number 00459615 Paid on 1/14/2021 $

Balance

Total balance for all sites
Change Order No. 1
TOTAL

TOTAL BALANCE

$

$3,700.00

$1,600.00
$600.00
$550.00

$7,400.00

$680.00

$1,350.00

$750.00

$2,100.00

$2,000.00

$950.00

$4,495.00

$650.00
$550.00
$550.00
$27,925.00

(4,734.00)

$23,191.00

$51,829.00
$22,981.00

$74,810.00
(74,810.00)

0.00



Locations li VW $ (70%) [WSU $ Second Quotes Items (2/27/20) VW $ (95%) WSU $ (5%)
Items. Bid $ (30%) RFQ No. 52119-105)
Campus  [Innogy EVP | $6,295.00] $4,406.50 $1,888.50) 2BoschEL- | $1,498.00] $1,048.60) Level 2 BTC Power Innogy $4,270.25 $224.75
Services  [EVSE 5124-A EVPSC Non-Network Dual
station Pedestal EVSE
Electrical Service- New $2,080.50) $109.50
Electrical Materials - $878.75| $46.25|
Core drilling $285.00] $15.00)
General Demolition $513.00| $27.00]
Horizontal Boring & $2,090.00 $110.00
Concrete Pad & Patch $712.50| $37.50)
EV Charger i $1,377.50) $72.50)
General Materials $712.50| $37.50)
Electrical service - $1,045.00| $55.00]
Electrical Materials $1,235.00| $65.00]
Fees $902.50| $47.50)
Striping $674.50) $35.50)
Admin $522.50| $27.50]
Personnel / Equipment $522.50) $27.50)
Total for Campus Services $17,822.00) $938.00]
Hurst Innogy EVP | $6,205.00 $4,406.50] $1,888.50) 2BoschEL- | $1,498.00] $1,048.60) Level 2 BTC Power Innogy $4,270.25) $224.75
center EVSE 5124-A EVPSC Non-Network Dual
station Pedestal EVSE
Electrical Service- New $2,764.50) $145.50
Electrical Materials - $1,235.00) $65.00]
Core drilling $570.00| $30.00]
General $712.50] $37.50]
Horizontal Boring & $1,140.00| $60.00]
Concrete Pad & Patch $1,045.00) $55.00]
EV Charger $1,377.50) $72.50]
General Materials $712.50] $37.50]
Electrical service - $1,472.50) $77.50]
Electrical Materials $1,377.50) $72.50]
Equipment Fees $902.50] $47.50]
Striping $760.00] $40.00]
Admin $522.50] $27.50]
Personnel / Equipment $522.50] $27.50]
Total for Hurst Center $19,384.75] $1,020.25|
[swenson [Innogy EVP | $6,295.00] $4,406.50 $1,888.50) 2BoschEL- | $1,498.00] $1,048.60) Level 2 BTC Power Innogy $4,270.25 $224.75
EVSE 5124-A EVPSC Non-Network Dual
station Pedestal EVSE
Electrical Service- New $2,080.50) $109.50
Electrical Materials - $878.75| $46.25|
Core drilling $285.00] $15.00)
General Demolition $332.50| $17.50]
Horizontal Boring & $617.50) $32.50)
Concrete Pad & Patch $646.00| $34.00)
EV Charger $1,377.50) $72.50)
General Materials $712.50| $37.50]
Electrical service - $902.50| $47.50)
Electrical Materials $1,216.00| $64.00]
Fees $902.50| $47.50)
Striping $760.00] $40.00)
Admin $522.50| $27.50]
Personnel / Equipment $522.50) $27.50)
Total for Swenson $16,026.50) $843.50|
Dee Event |Innogy EVP | $6,295.00] $4,406.50] $1,888.50) 2BoschEL- | $1,498.00] $1,048.60) Level 2 BTC Power Innogy $4,270.25) $224.75
center EVSE 5124-A EVPSC Non-Network Dual
station Pedestal EVSE
Electrical Service- New $3,515.00) $185.00)
Electrical Materials - $1,520.00] $80.00)
Core drilling $570.00] $30.00)
General Demolition $522.50| $27.50)
Horizontal Boring & $7,030.00) $370.00
Concrete Pad & Patch $646.00| $34.00)
EV Charger $1,282.50) $67.50)
General Materials $712.50| $37.50)
Electrical service - $1,995.00) $105.00)
Electrical Materials $1,900.00] $100.00)
Fees $902.50| $47.50)
Striping $617.50] $32.50)
Admin $522.50| $27.50)
Personnel / Equipment $522.50| $27.50]
Total Dee Event Center $26,528.75| $1,396.25|
Warranty | $15,660.00] $10,962.00 $4,698.00} $79,762.00) $4,198.00)
Shipping $1,980.00| $1,386.00  $594.00) $77,900.00| $54,530.00) Charges for Future EVSE 3000)
5148,957.00[$104,269.90] $44,687.10) Total Elgible Costs $76,912.00 $4,048.00
Engineering | $13,500.00 $9,450.00] Change Order #1 $22,981.00

$4,050.00)
61,583.10

Finial Invoice Items Contract List Price|Final Invoice § _ [VW $ (95%) WSU $ (5%) Invoice #
Level 2 BTC Power Innogy Price was at least $4,495.00| $4,270.25 $224.75(021221-REV
EVPSC Non-Network Dual 5% lower than the
Pedestal EVSE catalog price.
Electrical Service- New $2,190.00| $2,080.50 $109.50[021221-REV
Electrical Materials - $925.00) $878.75) $46.25[021221-REV
Core drilling $300.00] $285.00) $15.00[021221-REV
General Demolition $540.00] $513.00 $27.00[021221-REV
Horizontal Boring & $2,200.00) $2,090.00 $110.00{021221-REV
Concrete Pad & Patch $750.00) $712.50 $37.50{021221-REV
EV Charger $1,450.00) $1,377.50 $72.50[021221-REV
General Materials $750.00| $712.50) $37.50/021221-REV
Electrical service - $1,100.00) $1,045.00 $55.00{021221-REV
Electrical Materials $1,300.00) $1,235.00 $65.00[021221-REV
Fees $710.00| $674.50) $35.50/021221-REV
Striping 5950.00] $902.50 $47.50[021221-REV
Admin $550.00| $522.50) $27.50|021221-REV
Personnel / Equipment $550.00) $522.50 $27.50[021221-REV
Total for Campus Services $18,760.00) $17,822.00| $938.00(021221-REV
Level 2 BTC Power Innogy $4,495.00) $4,270.25 $224.75(021221-REV
EVPSC Non-Network Dual
Pedestal EVSE
Electrical Service- New $2,910.00| $2,764.50 $145.50/021221-REV
Electrical Materials - $1,300.00| $1,235.00 $65.00/021221-REV
Core drilling $600.00] $570.00) $30.00/021221-REV
General Demolition $750.00] $712.50 $37.50/021221-REV
Horizontal Boring & $1,200.00| $1,140.00 $60.00[021221-REV
Concrete Pad & Patch $1,100.00| $1,045.00 $55.00[021221-REV
EV Charger Installation $1,450.00) $1,377.50 $72.50[021221-REV
General Materials $750.00] $712.50 $37.50/021221-REV
Electrical service - $1,550.00| $1,472.50 $77.50]021221-REV
Electrical Materials $1,450.00| $1,377.50 $72.50[021221-REV
Equipment Fees $950.00] 902.50) $47.50/021221-REV
Striping $800.00] 760.00) $40.00/021221-REV
Admin $550.00] 522.50] $27.50/021221-REV
Personnel / Equipment $550.00] 522.50] $27.50/021221-REV
Total for Hurst Center $20,405.00) $19,384.75) $1,020.25(021221-REV
Level 2 BTC Power Innogy $4,495.00| $4,270.25 $224.75(021221-REV
EVPSC Non-Network Dual
Pedestal EVSE
Electrical Service- New $2,190.00) $2,080.50 $109.50{021221-REV
Electrical Materials - $925.00) $878.75) $46.25[021221-REV
Core drilling $300.00] $285.00) $15.00{021221-REV
General Demolition $350.00] $332.50 $17.50[021221-REV
Horizontal Boring & $650.00) $617.50 $32.50[021221-REV
Concrete Pad & Patch $680.00) $646.00) $34.00[021221-REV
EV Charger $1,450.00) $1,377.50 $72.50[021221-REV
General Materials $750.00| $712.50) $37.50/021221-REV
Electrical service - $950.00) $902.50 547.50[021221-REV
Electrical Materials $1,280.00) $1,216.00 $64.00[021221-REV
i Fees $950.00| $902.50) $47.50|021221-REV
Striping $800.00] $760.00) 540.00[021221-REV
Admin $550.00| $522.50) $27.50|021221-REV
Personnel / Equipment $550.00) $522.50 $27.50[021221-REV
Total for Swenson $16,870.00) $16,026.50] $843.50/021221-REV
Level 2 BTC Power Innogy $4,495.00) $4,270.25 $224.75(021221-REV
EVPSC Non-Network Dual
Pedestal EVSE
Electrical Service- New $3,700.00) $3,515.00) $185.00/021221-REV
Electrical Materials - $1,600.00] $1,520.00) $80.00/021221-REV
Core drilling 5600.00] $570.00) $30.00[021221-REV
General Demolition $550.00| $522.50) $27.50/021221-REV
Horizontal Boring & $7,400.00| $7,030.00 $370.00[021221-REV
Concrete Pad & Patch $680.00| $646.00) $34.00/021221-REV
EV Charger $1,350.00| $1,282.50 $67.50[021221-REV
General Materials $750.00| $712.50| $37.50/021221-REV
Electrical service - $2,100.00] $1,995.00) $105.00/021221-REV
Electrical Materials $2,000.00] $1,900.00] $100.00/021221-REV
Fees $950.00| $902.50) $47.50|021221-REV
Striping $650.00] $617.50 $32.50[021221-REV
Admin $550.00| $522.50) $27.50/021221-REV
Personnel / Equipment $550.00] $522.50 $27.50[021221-REV
[Total Dee Event Center $27,925.00) $26,528.75 $1,396.25(021221-REV
$83,960.00) $79,762.00| $4,198.00)
Charges for Future EVSE -3000] 3000]Letter from WSU
Total Elgible Costs $80,960. oﬂ $76,912.00 $4,048.00 [Reibursment
Change Order #1 $22,981.00) $22,981.00)




James Taylor

Director Office of Sponsored Projects
Weber State University

March 22, 2021

Mat Carlile
Environmental Planning Consultant
Weber State University

Dear Mat Carlile:

Under penalty of perjury, | certify that the eligible costs for which Weber State University is seeking
reimbursement pursuant to the terms of Volkswagen Eligible Mitigation Action Agreement Between
Weber State University and the State of Utah, Department of Environmental Quality, #200278
(Agreement), (1) have been procured in accordance with applicable laws and rules of the State of
Utah and Weber State University and (2) do not include any costs to increase electrical capacity to
accommodate future EVSE or any EVSE not funded under the Agreement.

WSU is therefore in agreement with the proposed contract amendment that would increase the VW
fund share and decrease Weber State University’s cost-share from 70/30 to 95/5 for eligible costs
and free up WSU funds to pay for increasing electrical capacity for future EVSE. Specifically, VW
would now cover $76,247 of the eligible cost of the project and Weber State University would then
be responsible for $4,013 of the eligible cost. In addition, WSU would not seek reimbursement for
the $25,981 costs to increase electrical capacity for future EVSE.

If you have any questions or concerns, please do not hesitate to contact me.

Sincerely,

W 77%,

James Taylor
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' WEBER STATE UNIVERSHY FACILITIES MANAGEMENT

November 29, 2018

Utah Department of Air Quality
ywidutah.gov

RE: Letter of Support — State of Utah VW Settlement EV Charging Station Grant

To Whom It May Concern:

Thank you for your consideration of Weber State University’s electric vehicle charging station
grant application. As stated in the application, the total project cost is $205,277 and Weber State
University is providing a match in the amount of $61,583.10 from the WSU Vice President’s
Campus Sustainability Projects Fund. In 2011, the University established this fund to help pay for
projects that would reduce campus carbon emissions. WSU is committed to being carbon neutral
by the year 2050. '

As the Facilities Management Operations Director (which oversees the Energy & Sustainability
Office), I have committed $61,583.10 of these funds towards installing four electric vehicle
charging stations on campus (and increasing electrical capacity to install another two stations per
location in the future) so that we can work towards reducing our vehicle related carbon emissions
and help improve air quality along the Wasatch Front. These matching funds have already been
secured and we are ready to move forward with this project if our application is approved.

We appreciate your time and consideration of our grant proposal. If you have any further
questions about WSU’s matching funds please do not hesitate to contact me at 801-626-6311 or
via email at jacobeain@weber.edu,

W U

Jacob Cain
Tacilities Management Operations Director
Weber State University

Sincerely,

FACILITIES MANAGEMENT
WERER STATE UNIVERSITY § 2601 UNIVERSITY CIRCLE § OGDEN UT 84408-2601
(801) 626-7005 ¥ (801) 626-7488 rax



2/19/2020 Mail - Bid Q117593842-2019

WEBER STATE

UNIVERSITY Jennifer Bodine <jenniferbodine@weber.edu>

Bid Q117593842-2019
1 message
Richard Badger <richardbadger@weber.edu> Fri, Feb 14, 2020 at 4:03 PM

To: Todd Ritter <toddr@electrichwy.com>
Bcc: jenniferbodine@weber.edu

Hi,

With Bid Q117593842-2019 for EV Stations on the WSU Campus being nine months old and with WSU having to comply
with the Utah Procurement Code and the Utah Board of Regents rules I am cancelling the expired bid.

WSU will issue a new requests for quotes to provide and install EV equipment.
You will be invited to quote.

Thank you
Richard

W WEBER STATE UNIVERSITY

Richard C. Badger, Buyer
1410 Edvalson St.
Ogden, UT 84408
801-626-6021 phone
801-626-6498 fax

https:/fmail.google.com/mail/u/07ik=f19a024aec&view=pt&search=all&permthid=thread-f%3A1658555121554649476%7Cmsg-f%3A16585551215546... 1/1



3/9/2020 State of Utah Mail - WSU EV project update

Mat Carlile <mcarlile@utah.gov>

WSU EV project update

2 messages

Jennifer Bodine <jenniferbodine@weber.edu> Thu, Mar 5, 2020 at 4:17 PM
To: vw DEQ <vw@utah.gov>, Mat Carlile <mcarlile@utah.gov>
Cc: Paul Kuehne <paulkuehne@weber.edu>

Hello Mat,

As you are aware, when Weber State University applied for the VW grant funding for electric vehicle charging stations, we
solicited bids through the public bid process. The lowest bid was submitted by The Electric Highway Company for the
installation of eight Level 2 Bosch EL-51254-A units. Unfortunately, after several months of trying to source the Bosch
units, The Electric Highway Company informed WSU that the unit was no longer being made and that they could not find
eight units still available to complete the project as bid.

Therefore, on February 14, 2020, Richard Badger, with WSU's Purchasing Department, determined that the bid
(Q117593842-2019) had expired and he cancelled it (see attached email notification from Richard).

On February 21, 2020, WSU contacted the EV charging station installation vendors on state contract and asked them to
provide updated quotes for the job. Three vendors responded and provided quotes (see attached). One vendor, National
Car Charging, stated that their previously provided quote was still accurate and could be considered up-to-date (see
attached email from Jim Burness).

The lowest quote again was provided by The Electric Highway Company. As you can see in the attached quote, The
Electric Highway Company is proposing to install four dual port innogy stations instead of the originally proposed eight
single port Bosch stations. My understanding is that innogy stations are on state contract. The cost difference between
the new and old quote is an additional $68.

| am writing to receive confirmation on the following:

1. This email (and attachments) suffice to document WSU's need, to stay compliant with State procurement policy, to
close the original bid and obtain new quotes.

2. Approval to move forward with the plan to install the new EV charging stations proposed by The Electric Highway
Company.

Let me know if you need anything else from me. We are looking forward to getting started on this project as soon as
possible.

Jennifer Bodine

Sustainability Manager

Weber State University

Phone: 801-626-6421

Email: jenniferbodine@weber.edu

5 attachments

ﬂ Richardemail.2.14.20.pdf
111K

ﬂ Weber State University RFQ The Electric Highway.pdf
1471K

ﬂ Weber State Turnkey Price Quote - 3.2.20.pdf
33K

ﬂ NationalCarCharging.pdf
1784K

ﬂ Mail - Re_ Weber State EV charging stations.pdf
153K

https://mail.google.com/mail/u/0?ik=61d6f6bbaf&view=pt&search=all&permthid=thread-f%3A1660367938716555777 &simpl=msg-f%3A166036793871... 1/2


mailto:jenniferbodine@weber.edu
https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170acfd7dfa5da01&attid=0.1&disp=attd&realattid=f_k7fcjpxs0&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170acfd7dfa5da01&attid=0.2&disp=attd&realattid=f_k7fcjzpl1&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170acfd7dfa5da01&attid=0.3&disp=attd&realattid=f_k7fck2wl2&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170acfd7dfa5da01&attid=0.4&disp=attd&realattid=f_k7fcli6o3&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170acfd7dfa5da01&attid=0.5&disp=attd&realattid=f_k7fcqp464&safe=1&zw

3/9/2020 State of Utah Mail - WSU EV project update

Mat Carlile <mcarlile@utah.gov> Thu, Mar 5, 2020 at 4:24 PM
To: Lisa Burr <lburr@utah.gov>, Connie Nakahara <cnakahara@agutah.gov>

[Quoted text hidden]

Mat Carlile | Environmental Planning Consultant

Phone: 801.536.4116
Office Hours: Monday-Thursday, 6:30 a.m.—5:30 p.m.

195 North 1950 West, Salt Lake City, UT 84116

Website | Blog| Twitter | Facebook | LinkedIn

Emails to and from this email address may be considered public records and thus subject to Utah GRAMA requirements.

5 attachments

ﬂ Richardemail.2.14.20.pdf
111K

ﬂ Weber State University RFQ The Electric Highway.pdf
1471K

ﬂ Weber State Turnkey Price Quote - 3.2.20.pdf
33K

ﬂ NationalCarCharging.pdf
1784K

ﬂ Mail - Re_ Weber State EV charging stations.pdf
153K

https://mail.google.com/mail/u/0?ik=61d6f6bbaf&view=pt&search=all&permthid=thread-f%3A1660367938716555777 &simpl=msg-f%3A166036793871... 2/2


tel:801-536-4116
http://www.deq.utah.gov/
http://dequtah.blogspot.com/
https://twitter.com/UtahDEQ
http://www.facebook.com/utahdeq/?ref=hl
https://www.linkedin.com/company/9297484?trk=tyah&trkInfo=clickedVertical%3Acompany%2CclickedEntityId%3A9297484%2Cidx%3A2-4-5%2CtarId%3A1449688623210%2Ctas%3AUtah%20depart
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https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170ad03d432588e3&attid=0.2&disp=attd&realattid=f_k7fcjzpl1&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170ad03d432588e3&attid=0.3&disp=attd&realattid=f_k7fck2wl2&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170ad03d432588e3&attid=0.4&disp=attd&realattid=f_k7fcli6o3&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=61d6f6bbaf&view=att&th=170ad03d432588e3&attid=0.5&disp=attd&realattid=f_k7fcqp464&safe=1&zw

WeberState EV Charging Station Project
3/12/20
To Whom it May Concern,

This letter is to express that the purchase of the four (4) EV stations is in compliance with the State
of Utah Procurement Code and the Utah Board of Regent’s and Weber State University’s
procurement rules. The firms which quotes were requested from are all on State Contractors with
the State of Utah. We requested three (3) quotes from the different firms for this project. They
all quoted to the same quote requirements, and Electric Highway was the lowest priced quote.
Please see the attached EV charging station spec sheet provided by Electric Highway. You will note
that the model number on this spec sheet matches the approved model number in the state
catalog. WSU has insured the best price for this project by using State Contract and competing
between three State Contractors.

Paul Kuehne (Project Manager)

DR,

Richard Badger (Senior Buyer)




3/11/2021 State of Utah Mail - Fwd: A couple of questions

Fwd: A couple of questions
3 messages

Mat Carlile <mcarlile@utah.gov>

Jennifer Bodine <jenniferbodine@weber.edu> Thu, Sep 12, 2019 at 1:26 PM

To: Mat Carlile <mcarlile@utah.gov>
Hi Mat,

Finally got the answers to the questions that were asked of us. Please see the email below and attached materials. WSU
is covering the $3,000 cost for future upgrade conduit through out match.

Please let me know if you need anything else from us.
Best,

Jenn

---------- Forwarded message ---------

From: Frank Rico <frico@evstructure.com>

Date: Thu, Sep 12, 2019 at 12:09 PM

Subject: Re: A couple of questions

To: Jennifer Bodine <jenniferbodine@weber.edu>
Cc: <fapple@evstructure.com>, toddr <toddr@electrichwy.com>

Hi Jennifer,

Please see attached response for question # 1.

For question # 2

On this, it would just be the cost of material that would be in addition because the path would already be there. So the
cost would be $3,000 for the future conduit cost.

Best Regards,

Frank
On September 11, 2019 at 8:31 AM Jennifer Bodine <jenniferbodine@weber.edu> wrote:
Hi Todd,

Here are the couple of questions the state needs answers on. You said that you had Frank working on this
a while back???

On Fri, Aug 23, 2019 at 1:32 PM Jennifer Bodine < jenniferbodine@weber.edu> wrote:
Hi Todd,

I have a couple of questions for you that came back from the VW people regarding my grant
application. Can you help answer these?

https://mail.google.com/mail/u/0?ik=61d6f6bbaf&view=pt&search=all&permthid=thread-f%3A1644498954046010560&simpl=msg-f%3A164449895404...
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mailto:frico@evstructure.com
mailto:jenniferbodine@weber.edu
mailto:fapple@evstructure.com
mailto:toddr@electrichwy.com
mailto:jenniferbodine@weber.edu
mailto:jenniferbodine@weber.edu

3/11/2021 State of Utah Mail - Fwd: A couple of questions

1. They are wondering if you could.... "further delineate Electric Highway’s mobilization costs
in the July 25, 2019, email from Frank Rico to Richard Badger. What are the “equipment” and
“operating supplies” costs in the mobilization fees for each location? And what does the $750
“administrative” costs cover at each location? Why are the “transportation of personnel” costs
different when the installation will occur at the same campus?"

2. Our project is proposing, as you might remember, to put in 2 stations per location plus add
capacity to install 4 additional stations in the future. They were wondering if it would be
possible to tell them the price difference for installing conduit for just the two stations per
location versus the six. Apparently the grant won't cover "up-sizing" the conduit for future
growth. So WSU will have to cover that extra cost if it is even possible to break that out.

Thanks for your help!

Jennifer Bodine

Sustainability Manager

Weber State University

Phone: 801-626-6421

Email: jenniferbodine@weber.edu

Jennifer Bodine

Sustainability Manager

Weber State University

Phone: 801-626-6421

Email: jenniferbodine@weber.edu

Jennifer Bodine

Sustainability Manager

Weber State University

Phone: 801-626-6421

Email: jenniferbodine@weber.edu

E Weber State University_Response to RFI_Question 1 .pdf
166K

Mat Carlile <mcarlile@utah.gov> Thu, Sep 12, 2019 at 2:15 PM
To: Connie Nakahara <cnakahara@agutah.gov>

Here is the response from Weber State and Electric Highway. Look over it and let me know if this address all of your
concerns. Thank you.
[Quoted text hidden]

Mat Carlile | Environmental Planning Consultant
Phone: 801.536.4116
Office Hours: Monday-Thursday, 6:30 a.m.—5:30 p.m.

"

195 North 1950 West, Salt Lake City, UT 84116

Website | Blog| Twitter | Facebook | LinkedIn

https://mail.google.com/mail/u/0?ik=61d6f6bbaf&view=pt&search=all&permthid=thread-f%3A1644498954046010560&simpl=msg-f%3A164449895404... 2/3
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3/11/2021 State of Utah Mail - Fwd: A couple of questions

Emails to and from this email address may be considered public records and thus subject to Utah GRAMA requirements.

E Weber State University _Response to RFI_Question 1 .pdf
166K

Mat Carlile <mcarlile@utah.gov> Thu, Mar 11, 2021 at 1:01 PM
Draft To: Connie Nakahara <cnakahara@agutah.gov>

| found this related to the cost for future upgrades. Will this do?

---------- Forwarded message ---------

From: Jennifer Bodine <jenniferbodine@weber.edu>
Date: Thu, Sep 12, 2019 at 1:26 PM

[Quoted text hidden]

[Quoted text hidden]

Mat Carlile | Environmental Planning Consultant

Phone: 385.306.6535

Office Hours: Monday-Thursday, 6:00 a.m.—4:30 p.m.
[Quoted text hidden]

E Weber State University _Response to RFI_Question 1 .pdf
166K
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4/7/2021 State of Utah Mail - EV project complete!

EV project complete!
7 messages

Mat Carlile <mcarlile@utah.gov>

Jennifer Bodine <jenniferbodine@weber.edu> Thu, Feb 18, 2021 at 8:32 AM

To: vw DEQ <vw@utah.gov>, Mat Carlile <mcarlile@utah.gov>
Hi Mat,

We finally have all four of our EV stations installed and operating. Per our signed agreement, | have attached the
following project completion documents:

1. Three invoices from The Electric Highway Company
a. Invoice 1: Payment for the four EV stations
b. Invoice 2: Payment for installation of Campus Services EV station
c. Invoice 3: Payment for installation of the final three charging stations
2. Proof that those invoices were paid
3. Photos of each of the four stations installed
4. A site map with photos of where each station was located
5. Placed in service: December 15, 2020

6. The stations are open and available for use 7 days per week, 365 days per year. We have estimated that they likely will

be used about 10 hours per day and about 240 days per year. The one exception is the Dee Events Center station which
likely will be used more frequently due to weekend and evening events. Also, the Dee Events Center will serve as an
intermodal hub for our new Bus Rapid Transit system that is breaking ground in April.

All of the documentation can be found in the attached Google Drive folder. Let me know if you need anything else or have
any questions. Thank you again for this opportunity!

B VWproject

Jennifer Bodine

Sustainability Manager

Energy & Sustainability Office
801-626-6421
https://www.weber.edu/sustainability

WEBER STATE
UNIVERSITY

Mat Carlile <mcarlile@utah.gov> Thu, Feb 18, 2021 at 3:54 PM

To: Jennifer Bodine <jenniferbodine@weber.edu>

Congrats! This is great news. | was able to review your documents and need some additional information from you. See
below.

* Please provide me with the project Start date.

* Do you have a more detailed invoice for the campus Service Building? If so that would be helpful.
¢ Invoice # 021221

https://mail.google.com/mail/u/0?ik=61d6f6bbaf&view=pt&search=all&permthid=thread-f%3A1692047624768523490&simpl=msg-f%3A169204762476...
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https://drive.google.com/drive/folders/13hmDq1kXJAACFMuMOew1Iw91H1yGiIHI
https://www.weber.edu/sustainability

4/7/2021 State of Utah Mail - EV project complete!

Mat Carlile <mcarlile@utah.gov>

EV project complete!

Jennifer Bodine <jenniferbodine@weber.edu> Tue, Feb 23, 2021 at 10:01 AM
To: Mat Carlile <mcarlile@utah.gov>

Thanks Mat. Per their schedule, the start date was August 17th. | am still working on getting the fixed invoice and proof of
payment from The Electric Highway. Hopefully soon and then we can wrap this up.
[Quoted text hidden]

Signature: %7&55 Signature: Becky Close

Becky CBse (Apr9,2021 10:08 MDT)

Email: jerobb@utah.gov Email: bclose@utah.gov

https://mail.google.com/mail/u/0?ik=61d6f6bbaf&view=pt&search=all&permmsgid=msg-f%3A 16925062256 35310726 &simpl=msg-f%3A169250622563... 1/1
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